




229489 - 2022 New Berlin Road rehab REVISED 07.14.22



229489 - 2022 New Berlin Road rehab REVISED 07.14.22

ID	Task Name	Duration	Start	Finish	Predecessor	Gantt Chart																																	
						June 2022	July 2022	August 2022	September 2022	October 2022	November 2022																												
78	Base Repair (~10%)(240cy)	2 days	Mon 9/26/22	Tue 9/27/22	68	26	31	5	10	15	20	25	30	5	10	15	20	25	30	4	9	14	19	24	29	3	8	13	18	23	28	3	8	13	18	23	28	2	
79	Fine Grade (7,045sy)	1 day	Wed 9/28/22	Wed 9/28/22	78																																		
80	Paving Binder (1215 tn)	2 days	Wed 9/28/22	Fri 9/30/22	79																																		
81	Paving Surface (810 tn)	1 day	Fri 9/30/22	Sat 10/1/22	80																																		
82	Restoration	1 day	Sat 10/1/22	Mon 10/3/22	81																																		

